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( LCllntemationar
"'--/ Worldwide Telecommunications

March 4, 1997

VIA FAX

Mr. H. Edward Wynn
General Counsel
Ameritech Industry

Information Services
350 New Orleans, 3rd Floor
Chicago, illinois 60654

Re: Obtaining Unbundled Network Elements
in Combination (the "Network Platfonn")

Dear Ed:

Anne Ie. Bingaman
Senior Vice Preslde:-.:

President. Local
Telecommunications Dlvis:cn

Thanks for a very good and productive meeting. We sincerely appreciate you and
all of your people coming to McLean last Friday. For purposes of clarity, I thought a
brief summary of where we stood at the end of the meeting might be helpful for all of us.

Briefly, we advised Ameritech ofLCI's intention and desire to enter the local
telephone market by obtaining unbundled elements from Ameritech. LCI intends to use
a configuration that combines the loop, switch and non-discriminatory access to
Ameritech's interoffice network for the transport and termination oflocal calls at cost­
based rates as required by the Act. We expect that interexchange carriers will continue
to reach LCI's subscribers using the transport facilities that they use today. As we
discussed, this approach establishes LCI as the local exchange and exchange access
provider to its subscribers, while simultaneously assuring that the existing Ameritech
interoffice network is used to most efficiently complete local traffic.
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As we stated in the meeting, neither of the alternatives described by Ameritech for
transport and termination of local calls would satisfy LCI's needs. Those alternatives
contemplated that purchasers of unbundled local switching would be offered only two
options for transport and te~ation of local calls: first, to purchase dedicated transport
from Ameritech to all end offices; or, second, to complete calls over the Ameritech
interoffice network but to pay retail rates, less the wholesale discount. Neither of these
alternatives is satisfactory because neither provides. LCI with nondiscriminatory access: to
Ameritech's interoffice transport network at cost-based rates.

We discussed at the meeting LCI's interest in promptly conducting a test of
Ameritech's systems and procedures to enable LCI to offer local service in Illinois
through LCI's desired configuration of combined unbundled network elements. These
systems and procedures included:

1) Systems and procedures required for ordering the unbundled network
elements in the platform configuration described above;

2) The recording, measurement and data exchange required to perform end
user billing under that platform configuration;

3) The recording, measurement and exchange of data required to support
carrier billing by LCI as the provider of local switching and loop-related access services
to other carriers (using its unbundled local switchingl100p combination). Procedures need
to be defined for providing billing data for both originating. and terminating access. This
also will require the development of systems necessary for Ameritechto bill IXCs
appropriately in such an environment;

4) The recording, measurement and exchange of data required for LCI to
provide termination of other carriers' local traffic to LCI's customers served using
unbundled local switching; and

5) Systems and procedures required for ordering local transport and
termination as a cost-based network function, in combination with the unbundled local
switching element, to complete local calls over the Ameritech interoffice network.

We agreed to provide Ameritech with the name of the person within LCI who can
work with Ameritech to set up the processes for items (I) and (2). The person Ameritech
should contact to work through the details on ordering and end user billing, items (1) and
(2), is Bill Jones, in our Dublin, Ohio main office, at (614) 798-6826. Bill is aware of
this, and will be glad to meet you in Chicago as soon as possible to take items (1) and (2)
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to the next step, by working through the processes necessary to complete ordering and
end user billing.

With respect to items (3) ,(4) and (5), we understand that Ameritech.has agreed
to respond to us no later than Friday, March 7, regarding whether Ameritech currently is
capable of supporting the LCI platform configuration. If Ameritech is not currently
capable of supporting the platform, you mentioned-the· possibility ofLCl's making a
bona fide request to Ameritech so that Ameritech could then determine and estimate the
cost of developing the systems and procedures that would be required under items (3), (4)
and (5). Please let us mow if Ameritech considers that to be necessary.

Again, we sincerely appreciate your time and the travel to our offices. We will be
very happy to come to Chicago for the next such meeting. We greatly look forward to
working with Ameritech to establish the processes and systems for each of the steps
outlined above, which are necessary to make the combined unbundled element network
platform a reality for LCI and its customers.

AKB:s1g
cc: Bill Jones

Ron Kelly
Joe Gillan
John Williams
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Before the
FEDERAL COMMUNICATIONS COMMISSION

Washington, D.C. 20554

In the Matter of:
Application ofAmeritech Michigan Pursuant
to Section 271 of the Telecommunications Act
of 1996 to Provide In-Region, InterLATA
Services in Michigan

CC Docket No. 97-137

AFFIDAVIT OF ANNE K. BINGAMAN
on behalf of LCI International Telecom Corp.

I, Anne K. Bingaman, being first duly sworn, state:

1. Since January 3, 1997, I have been employed by LCI International

Telecom Corp. ("LCI") as Senior Corporate Vice President, and President, Local

Telecommunications Division. I am the senior officer of the company in charge of

developing local telephone markets. I am responsible for overseeing all operations of the

Local Telecommunications Division, including product development, sales, regulatory

affairs, negotiations with the Regional Bell Operating Companies ("RBOCs"), GTE and

Sprint relating to local telecommunications services, local telecommunications backoffice

and operations support systems, network engineering related to local telecommunications,

and reducing LCI's cost for local telecommunications servIces. I have personal

knowledge of the matters stated in this affidavit.

2. I have been licensed to practice law since 1968. At various times in my

career I have practiced antitrust law, and negotiated contracts on behalf of private clients.

I also served as Assistant Attorney General for Antitrust in the United States Department



of Justice from 1993-1996, in which capacity I had responsibility for, inter alia,

telecommunications policy, telecommunications investigations and telecommunications

cases filed during my tenure.

3. LCI currently is selling local telecommunications services on a resale

basis in 22 markets in 10 states. LCI currently has resale agreements or is purchasing

under tariff within Ameritech, NYNEX, BellSouth and PacBel1. LCI has one issue

remaining in its contract negotiations with Bell Atlantic, and hopes to complete a resale

agreement promptly. LCI is close to completing a resale agreement with Sprint, which is

nationwide in scope. LCI is currently negotiating a resale agreement with GTE, which it

hopes to conclude promptly.

4. The discount under which LCI purchases for resale varies from 16 to 22

percent in the markets LCI serves to date. LCI has enjoyed significant success in its sales

rollout, but understands fully that resale is merely an initial entry strategy and will not

sustain effective competition, even in the medium term. One purpose of resale as an

entry strategy is to amass a customer base which can then, with the customer's consent,

be converted to a more profitable and lower cost platform.

5. LCI's planned second stage of competitive entry is via the combined

network elements method set forth in the Telecommunications Act of 1996 (§ 25 1(c)(3)

and the FCC's August 1, 1996 Local Competition Order at ~~ 203-365. This approach,

depending upon final prices adopted by state commissions in the various states (to the

best of LCI's understanding, prices currently are interim, not final), will allow LCI to

purchase unbundled combined network elements on a forward-looking incremental cost

basis, rather than at avoided cost. In addition, under this Commission's prior orders, LCI
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would stand in the shoes of the RBOC for purposes of access charges. Thus, LCI would

be entitled to collect both originating and tenninating access charges, where applicable,

and would not be liable to pay such access charges to the RBOCs.

6. In addition, the combined network element platfonn as ordered by the

Commission would allow LCI to achieve additional functionalities in the RBOC switch

on a forward-looking incremental cost basis. NYNEX, in negotiations with LCI, and in

its SGAT filed February 14, 1997 with the New York Public Service Commission,

assigned functionalities in the switch (such as call forwarding, call waiting, three-way

calling, etc.), a zero-cost basis. According to NYNEX, the switch was already

programmed to provide these functionalities, and no additional charges were necessary.

7. An example of the type of additional functionality which LCI would seek

to offer is call blocking on a time-of-day basis, by incoming ANI. This is a functionality

of current Class 5 switches, which is not generally offered widely by RBOCs today.

Another example of such functionality includes the Multilocation Business Group, a

Centrex-like feature of Class 5 switches which would allow creation of a virtual private

network.

8. In an effort to promptly understand the operational support system issues

and train LCI's backoffice personnel in the network platfonn, I initiated discussions with

Ameritech and NYNEX, inter alia, shortly after assuming my position at LCI.

9. LCI next requested a meeting with Ameritech employees to discuss this

matter in depth. Due to the complexity of the subject matter and the number of issues

raised, I requested that the meeting be scheduled at a time when the Ameritech personnel
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attending the meeting could schedule several hours for the meeting. Ameritech readily

consented to the request, and the meeting was scheduled for February 28, 1997.

10. A number of individuals from Ameritech, listed on Exhibit 1 hereto, came

to LCI's office in McLean, Virginia from Chicago on February 28, 1997. The meeting

appeared to be a good and productive one. It is memorialized in my letter of March 4, to

Mr. Ed Wynn, General Counsel of Ameritech, Ex. 2 hereto. In that meeting, LCI's

consultant, Mr. Joe Gillan, explained to Mr. Wynn and other Ameritech employees in

attendance, that LCI understood that Ameritech and LCI had significant legal differences

concerning Ameritech's duty to provide shared/common transport. LeI proposed to

Ameritech in that meeting that these legal differences be set aside, and the parties agree to

abide by whatever final outcome was reached by the appropriate body, in order to allow

both parties to gain testing experience in the ass procedures and backoffice systems for

ordering the network platform. See generally, Gillan Aff., Ex. A, to LCI's Comments to

Ameritech's Michigan Section 271 Application.

11. LCI proposed on February 28, 1997 that it first transition several lines in

its Illinois (Chicago) and Michigan sales offices to the network platform and then proceed

to transition "friendly customers" in the Chicago and Grand Rapids or Detroit areas to the

network platform to gain more experience.

12. When the meeting ended on February 28, 1997, all of us who had attended

the meeting for LCI felt very good about it. We left with a clear understanding, reflected

in my letter to Mr. Wynn of March 4, 1997, Ex. 2 hereto, that Ameritech was willing in

concept to enter into the test as we had proposed it, but needed to check its operational

- 4-



ability to perfonn several items. Ameritech committed to us at the end of the meeting to

work through those items and get back to us promptly.

13. A delay of several weeks ensued. I became concerned that I had not heard

from Mr. Wynn. We corresponded concerning a response to my March 4 letter. On

March 19, 1997, Mr. Wynn responded. See Exs. 3,4 and 5 hereto.

14. In his March 19, 1997 letter, Ex. 5 hereto, Mr. Wynn appeared to us to be

completely undercutting the fundamental propositions of the test which LCI had

described in the February 28 meeting. On March 24, 1997, I answered Mr. Wynn's letter.

I noted that Ameritech's current position in effect had reneged on our original test, which

would define LCI as both an originating and a tenninating carrier, and instead had

restricted it to originating carrier status only. See Ex. 6 hereto.

15. I also noted in my March 24 letter, Ex. 6 hereto, that although Mr. Wynn

had made a finn commitment both in the meeting of February 28 and in his letter of

March 19 that Nancy Annis of Ameritech would call Bill Jones of our Dublin, Ohio

operation support team for local telephone services, that had not been done. I requested

that it proceed immediately, because no progress at all had been made on the tests which

Mr. Wynn had proposed as immediately feasible (described in my March 4 letter as

"steps 1 and 2"). Ameritech appeared at this point to LCI to be stalling, and I became

concerned.

16. We therefore set up a follow-up meeting in Chicago on April 10, 1997.

LCI was represented by Joe Gillan (Gillan Associates), Linda Oliver (Hogan & Hartson),

Brad Mutschelknaus (Kelley, Drye & Warren), and myself, and by telephone Wayne

Charity (Director, Engineering Operations for Local Service, LCI), Ron Kelly (V.P.
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Network Planning & Operations, LCI), and John Williams (Telecommunications

Consulting Group). Ameritech was represented by Mr. Ed Wynn (General Counsel of

Ameritech), who led the discussion for Ameritech. Also present were Daniel Kocher

(who shortly thereafter filed an affidavit in the Michigan PSC concerning AT&T's test of

the UNE platform with Ameritech, of which we were then unaware); Nancy Armis and

several other individuals.

17. The April 10 meeting was discouraging to all of the LCI representatives

who attended. For the first time, Ameritech claimed not to understand the test LCI

proposed, and claimed to be confused as to what LCI was requesting. One of the

individuals present in Chicago with me that day, Mr. Joe Gillan, has testified for another

carrier in proceedings before the Illinois Commerce Commission in which the network

platform was explored and developed. Mr. Gillan has submitted affidavits and testimony

on numerous occasions to the Illinois Commission over the last several months on the

issue of the scope of the required network platform. Mr. Gillan told me directly, in

breaks and after the meeting, that it was clear to him that Ameritech was professing not to

understand something which he believed had been made abundantly clear in numerous

proceedings before the Illinois Commerce Commission.

18. In the day following the meeting, I accordingly confirmed to Mr. Wynn

what LCI was seeking, because while we believed that Mr. Wynn's and the Ameritech

team's approach had been disingenuous, we wanted to be completely clear on what

Ameritech's proposal was. See Ex. 7 hereto, my April 11, 1997 letter to Mr. Wynn.

19. On April 16, 1997, Mr. Wynn wrote back to me a lengthy and detailed

letter. In that letter, Mr. Wynn claimed to have offered all of the functionality that LCI
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requested, and also asserted that LCI's request was limited to the loop and local switching

network element, implying that LCI was requesting the use of various interoffice network

without compensating Ameritech for the relevant cost. Ex. 8 hereto.

20. On April 25, 1997, I answered Mr. Wynn's April 16 letter. Ex. 9 hereto. I

conveyed to him first our view that Ameritech's offer did not include all of the

functionality LCI had requested, because Ameritech had, in LCI's view, unilaterally

redefined the local switching network element to exclude certain trunk ports. Second, I

told Mr. Wynn that while we understood that Ameritech disputed its obligation to permit

LCI to complete the local calls of its subscribers in the manner LCI had requested, we

had never implied that LCI was unwilling to compensate Ameritech for the use of any

facility or function. I reiterated to Mr. Wynn that "LCI remains committed to a limited

trial in Illinois and Michigan to determine whether the system is necessary to support

LCI's entry using the requested network element combination are operationa1." I further

told Mr. Wynn that "time is an important factor and there can be a significant lag between

regulatory decision and operational compliance, as such, I am extremely disappointed

that Ameritech will do nothing to move forward with LCI's request."

21. On April 30, 1997, Mr. Wynn responded, and appeared to seek a complete

redescription ofLCI's proposa1. Ex. 10 hereto.

22. On May 22, 1997, in a final effort to set forth for Ameritech what LCI

believed had been clear in the February 28 meeting and confirmed in my letter to

Mr. Wynn, Ex. 2 hereto, I asked all of our team who had worked on the Ameritech matter

to carefully review the correspondence and to write one final and very complete letter to
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Mr. Wynn explaining in detail LCI's request, and asking again that Ameritech proceed

with the test as we had first discussed it on February 28, 1997. See Ex. 11 hereto.

23. In my May 22, 1997 letter, I stated that "LCI's immediate goal is to

determine whether or not Ameritech is willing to test LCI's definition of the platform at

LCI's Chicago and Grand Rapids sales offices. Please advise me in writing by May 29,

1997, whether or not Ameritech is willing to conduct such a test." I further told

Mr. Wynn that if Ameritech is willing to proceed with the test as we first discussed it on

February 28, 1997, "LCI will proceed promptly to work with Ameritech first to convert

our Chicago [and Grand Rapids] sales office to a UNE platform and then to move

friendly customers to a UNE platform." I noted that "this would allow both Ameritech

and LCI to gain experience and to test Ameritech's OSS and procedures for establishing

the network platform required by the Act and the FCC's August 1, 1996 Local

Competition Order."

24. On the same date, Mr. Neil Cox and I had a luncheon meeting at Gallileo's

Restaurant in Washington, D.C., requested by him, to discuss the relationship between

LCI and Ameritech. The meeting had been set up several weeks in advance. By May 22,

I felt quite frustrated by the responses from Mr. Wynn as to the UNE platform, as well as

on a number of other pending issues. I decided that, since I had never met Mr. Cox

before, and might not see him again for a number of months, I should both tell him

personally and in writing the serious and numerous problems which I believed existed

between our two companies. Accordingly, my staff and I prepared a lengthy letter with

exhibits to Mr. Cox dated May 22, 1997, which I hand-delivered to him at lunch. See
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Ex. 12 hereto (exhibits not attached). I also reviewed the major problems with him in

some detail orally at the lunch.

25. On the matter of the network platform, I first asked Mr. Cox ifUNEs and

the network platform were under his area of responsibility. He said that they were. I then

detailed for him what LCI viewed as the unhappy course of the now three-month old

negotiations between LCI and Ameritech. I told Mr. Cox frankly and with some passion

that I felt that Mr. Wynn and the Ameritech team were now professing not to understand

what LCI wanted, when in fact LCI believed it was completely clear from numerous

regulatory proceedings, as well as from LCI's description in the February 28 meeting, my

March 4 letter and subsequent conversations what it was that we proposed to test. I told

Mr. Cox that it appeared to me that Ameritech simply was posturing for litigation, and

that I was preparing to file a complaint promptly against Ameritech in the appropriate

forum, since it appeared that Ameritech was not willing to engage in UNE platform tests

with LCI.

26. To my surprise, Mr. Cox responded that the problem was not at all that

Ameritech did not understand the test LCI requested. Rather, Mr. Cox told me directly

that the problem was that "I do not have the engineering staff to do more than two tests at

once." I said that I would have been much happier if someone had simply stated that to

me sometime in the preceding several months. Mr. Cox then told me that Ameritech

currently is engaged in a test of the UNE platform with AT&T. Mr. Cox told me that he

would undertake to make efforts to get LCI admitted as an observer to the AT&T test,

since his staffing was not sufficient to allow LCI and AT&T to conduct separate tests
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simultaneously. I told Mr. Cox that I appreciated that, appreciated his honesty and we

moved on to other issues.

27. On May 23,1997, the next day, I wrote Mr. Cox and told him that of the

several major issues noted in my May 22 letter, "the most urgent and pressing is [LCI's]

desire to gain hands-on and practical experience for our engineering and process people

in the ass and backoffice systems needed to make the unbundled network element

[UNE] platform operational." I told Mr. Cox in that letter that LCI would appreciate

being admitted to the AT&T test immediately. Ex. 13 hereto.

28. I testified on Wednesday, May 28, 1997 at the ass Open Forums held by

the Federal Communications Commission and its Common Carrier Bureau. I set forth in

my written testimony (attached without exhibits as Ex. 14 hereto), LCI's efforts to test

the UNE platform with Ameritech.

29. At the break, I had a conversation with Mr. Tom Lenahan, Deputy General

Counsel of Ameritech, who had been on the panel with me and several others. I told Mr.

Lenahan of my unhappiness with Mr. Ed Wynn and LCI's strong desire to engage in a test

of the UNE platform with Ameritech. I also told Mr. Lenahan that I had raised this issue

with Mr. Cox on May 22. I then gave Mr. Lenahan a copy of my letter to Mr. Cox of

May 22 with exhibits. Mr. Lenahan committed to look into it.

30. That same afternoon, May 25, 1997, at 4:05 p.m., I received three separate

letters from Mr. Cox. One of them, Ex. 15 hereto, admitted LCI as an observer (only) to

the AT&T test, if AT&T also agreed. In a second letter, Mr. Cox told me that he had

removed Mr. O'Sullivan, our Ameritech Account Manager, an action which I had

requested at our luncheon on May 22, because ofLCI's unhappiness with Mr. O'Sullivan.

- 10-



Finally, Mr. Cox wrote me a letter in which he said that he thought I had unfairly attacked

him at the ass Forum, and believed that my conduct at the ass Forum had been

"unprofessional."

31. I immediately wrote Mr. Cox back, Ex. 16 hereto, telling him the

following:

"(a) as to the AT&T test we are glad to be included as an observer, but
very much want and need to learn to use the ass processes supporting the
platform ourselves. We reiterate our continuing request at the earliest
possible time to be included as a test participant, not just as an observer,
and to order up our Chicago and Grand Rapids or Detroit offices and
friendly customers so that we can learn for ourselves the ass procedures
so important to the network platform."

32. I further told Mr. Cox that

"I am extremely disappointed in Ameritech's conduct as reflected by
the actions of Mr. Ed Wynn, and I told Mr. Lenahan so following the
Forum, as I did you in person last Thursday. The paper record between
Mr. Wynn and me reflects a frustrating three months of meetings and
letters in which Ameritech seemed to be clearly posturing for litigation,
when it turns out the test we sought was possible all the time. "

"To learn that it had been ongoing with AT&T with no notice to us
and to learn it only as a result of your coming to Washington last
Thursday, is just not the way a company like Ameritech should operate,
particularly on an issues as critical to LCI as the operability of the network
platform. Mr. Wynn and Dan Kocher were both in the meeting on
April 10, and they could have and should have taken the steps you have
now much earlier. Had they done so, I would feel better about what has
happened in our relationship with Ameritech in the last three months."
Ex. 16 hereto.

33. Finally, I told Mr. Cox that I had simply stated facts, and that to the very

best of my recollection and understanding I had in no way engaged in any personal attack

on him, and that I had no personal animosity whatsoever toward him, although I had

serious problems with Ameritech, and had expressed them at the Forum. I further told
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him there would be a videotape and transcript of the entirety of the Forum which would

provide a record ofmy remarks.

34. I promptly communicated with Mr. William Davis, AT&T's engineer in

charge of the network platform test, and he readily agreed to accept LCI as an observer.

On Wednesday of last week, June 4, 1997, two of LCI's attorneys had an extended

discussion with Mr. Davis about the scope of AT&T's test. We also have now also had

the chance to review carefully Mr. Daniel Kocher's Affidavit in the Michigan PSC

proceeding, of which I was personally unaware prior to late May, 1997. Upon extended

discussion with AT&T, and understanding for the first time the exact test set up with

AT&T, LCI has determined that the first phase of the test is so limited as to be almost

meaningless, and is not the test LCI has been requesting of the full network platform

since February 28, 1997.

35. On June 9, 1997, I wrote Mr. Cox setting out what we had been able to

learn since May 28 about the AT&T test and LCI's view that it was seriously deficient in

a number of respects. That letter to Mr. Cox is attached hereto as Ex. 17. LCI's view of

the deficiencies is further set forth in the Affidavit of its consultant, Mr. Joe Gillan,

attached to LCI's Comments on Ameritech's 271 Application for Michigan as Ex. A.

36. On Monday evening, June 9, 1997, LCI received a fax from Mr. Cox

responding to my letter to him ofMay 22. See Ex. 0 to LCI's Comments on Ameritech's

271 Application for Michigan. With regard to the UNE platform, he states simply that

the issue has been resolved pursuant to his May 28 letter admitting LCI to the AT&T test,

with AT&T's consent.
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I hereby swear, under penalty ofperjury under the laws of the United States of
America, that the foregoing is true and correct, to the best ofmy knowledge, information

and belief. Ui~ /;/ // .~_______
Anne K. Bingaman /fwr

On this lD~y of June, 1997, before me personally came Anne K. Bingaman,
to me known, being duly sworn, did depose and say that she is the individual described in
this Affidavit.

On this\C.~of June, 1997,

My commission expires:
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( LCllnternationalqn
"--/ Worldwide Telecommunications

March 4, 1997

'VIA FAX

iv1I. H. Edward Wynn
General Counsel
Ameritech Industry

Information Services
350 New Orleans, 3rd Floor
Chicago, TIlinois 60654

Re: Obtaining Unbundled Network Elements
in Combination (the "Nernrork Platform")

Dear Ed:

----------------

Anne K. Blngeunan
Seruor Vice President

PresIdent. Local
Telecommurucetlons DiVision

Thanks for a very good and productive meeting. We sincerely appreciate you and.
all of your people coming to McLean last Friday. For purposes of clarity, I thought a
brief summary of where we stood at the end of the meeting might be helpful for all of us.

Briefly, we advised Ameritech ofLCl's intention and desire to enter the local
telephone market by obtaining unbundled elements from Ameritech. LCI intends to use
a configuratiQn that combines the loop, switch and non-discriminatory access to
Ameritech's interoffice nernrork for the transport and termination of local calls at cost­
based rates as required by the Act. We expect that interexchange carriers will continue
to reach LCI's subscribers using the transport facilities that they use today. As we
discussed, this approach establishes LCI as the local exchange and exchange access
provider to its subscribers, while simultaneously assuring that the existing Ameritech
interoffice network is used to most efficiently complete local traffic.
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As we stated in the meeting, neither of the alternatives described by A..meritech for
transport and termination of local calls would satisfy LCI's needs. Those alternatives
contemplated that purchasers of unbundled local switching would be offered only two
options for transport and te~ation of local calls: first, to purchase dedicated transport
from Ameritech to all end offices; or, second, to complete calls over the Ameritech
interoffice net'Nork but to pay retail rates, less the wholesale discount. Neither of these
alternatives is satisfactory because neither provides..LCI with nondiscriminacory access: to
.A,meritech's interoffice transport net'Nork at cost-based rates.

We discussed at the meeting LCI's interest in promptly conducting a test of
i\meritech's systems and procedures to enable LCI to offer local service in Illinois
through LCI's desired configuration of combined unbundled network elements. These
systems and procedures included:

1) Systems and procedures required for ordering the unbundled nehVork
elements in the platform configuration described above;

2) The recording, measurement and data exchange required to perform end
user billing under that platform configuration;

3) The recording, measurement and exchange of data required to support
carrier billing by LeI as the provider of local switching and loop-related access services
to other carriers (using its unbundled local switching/loop combination). Procedures need
to be defined for providing billing data for both originating and. terminating access. This
also will require the development of systems necessary for Ameritech to bill IXCs
appropriately in such an environment;

4) The recording, measurement and exchange of data required for LCI to
provi.de termination of other carriers' local traffic to LeI's customers served using
unbundled local switching; and

5) Systems and procedures required for ordering local transport and
termination as a cost-based network function, in combination with the unbundled local
switching element, to complete local calls over the Ameritech interoffice network.

We agreed to provide Ameritech with the name of the person within LCI who can
work with Ameritech to set up the processes for items (l) and (2). The person Ameritech
should contact to work through the details on ordering and end user billing, items (l) and
(2), is Bill Jones, in our Dublin, Ohio main office, at (6l4) 798-6826. Bill is aware of
this, and will be glad to med you in Chicago as soon as possiblt: to tak<:: it<::ms (I) and (2)

(i'CI International·
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